

2012 Electronic Lien and Title Program Quarterly Schedule

The table below is the 2012 implementation schedule for California's Electronic Lien and Title Program.

Quarter	Due date for applications	Due date for contracts	Implementation
1st	December 13, 2011	December 27, 2011	March 30, 2012
2nd	March 13, 2012	March 27, 2012	July 2, 2012
3rd	June 12, 2012	June 26, 2012	October 1, 2012
4th	September 11, 2012	September 25, 2012	December 31, 2012

(11/1/2011)